

UNDERGROUND SEWERAGE NETWORK FOR AMBAD CITY, DIST. JALNA – BRIEF NOTE

- CIDCO has undertaken the work of Providing & Laying sewerage system for Ambad City, Dist – Jalna on behalf of Ambad Nagar Parishad on “Agency Charges Basis” at 4% of the Project Cost under UIDSSMT Scheme. The work consists of Providing and laying underground sewerage network, Construction of Sewage Pump House, Construction of Sewage Treatment Plant & Individual house connections. The total cost of all the above works as approved by the Board vide B.R. No. 9769 dated 18/12/2007 is Rs. 13.48 Crores without centages and Rs. 17.17 with centages, as detailed below -

Sr.No.	Name of the Work	Estimated cost worked out by CIDCO (Lakhs)
01.	Providing & Laying underground sewerage network for Ambad City, Dist. Jalna.	908.72
02.	Construction of Sewerage Pump House.	75.00
03.	Construction of S.T.P.	300.00
04.	Individual house connections.	64.00
	TOTAL	1347.72

- **P/L underground sewer line network for Ambad City, Dist. Jalna** – The work was awarded to M/s.Anand Construwell Pvt.Ltd. for Rs.10.26 Crores. The work commenced on 13/12/2007 with stipulated date of completion as 12/06/2009 (18 months time period). As against this, the work was completed for an amount of Rs.6.64 Crores and the contract was foreclosed which was informed to Ambad Municipal Council vide letter No.CIDCO/EE/AUR/2009/1085 dated 22/12/2009.
- **P/L balance sewer line network and P/Making individual household connections** – The work of providing/laying balance sewer line network and Providing/making individual household connections has been taken up through M/s.Sunrise Constructions for an amount of Rs.3.36 Crores. The work commenced from 22/11/2013 with stipulated date of completion as 21/11/2014. The work is almost completed and the approximate completion value of the work is Rs.280.00 lakhs.
- **3.5 MLD STP at Ambad** - The work of Construction of 3.5 MLD STP is under tender stage(5th Call), the estimated cost for which is Rs.511.00 lakhs.

- **Balance/Additional Work** - In addition, CIDCO has prepared the estimate for the Balance/Additional works as per the directives of the Ex.U.D.Minister, Hon'ble Shri Rajesh Tope and the estimated cost of this work is approximately Rs.287.64 lakhs.
- The details of the payments received from the Ambad Municipal Council are as under –

Sr. No.	Receipts details		Remarks
	Date	Amount	
1	7/12/07	364.00	U/g. sewerage network.
2	13/11/13	445.00	Balance u/g sewerage network.
3	30/5/14	300.00	STP/Pump House
	TOTAL	1109	